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ENGINEERS, INC.
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Mr. Kevin Turner
On-Scene Coordinator
U.S. EPA, Region 5

8588 Rt.

148

Marion, IL 62959

Via Certified Mail
Re: RRG/Clayton Chemical Site, Sauget,
Illinois - Docket No. V-W-‘03-C-720
MONTHLY PROGRESS REPORT
November, 2003
File: 11331/31861 #2

Dear Mr. Turner:

On behalf of the Performing Members, RRG Clayton Chemical Site Liquids Group (The Group) and in
accordance with the October 11, 2002 Administrative Order by Consent and the January 14, 2003 Work Plan
approval, we are submitting this progress report for the month of November, 2003.

1. WORK PERFORMED & PROBLEMS ENCOUNTERED DURING NOVEMBER, 2003

Clean Harbors continued removal of LHS from tanks - Fuel Tank, B-1, B-2, G-6, G-10, G-11, G-5, S-
3,12, 11, 46, S-5, 33, 37, S-1, S-2, G-3, S-4, A-1, 24, 51, 55, and washing tanks - Fuel Tank, B-1, B-2,
G-6, G-10, G-11, S-2, 33,37, 5-1, G-3, S84, A-1, 24, 51, §-3, and S-5.

Collected additional characterization samples from tanks G-4, 53, S-5, and 24 for analyses.

Approval from RRG to cut holes in tanks as needed for LHS removal received. No tank cutting
performed in November.

Completed and approved one waste profile (amended CH213385B) for liquid material in tanks (D- and
F-code wastewater) and two waste profiles (CH213387 and CH173431) for drums.

LHS was observed in small pools seeping up from tank bottoms in approximately 5 tanks after
washing and rinsing. As requested by Kevin Turner, Clean Harbors will continue to remove this liquid
from tanks until demobilization.

Received analytical results for material in tank G4 — not acceptable for non-hazardous landfilling as
anaiyticai resuits indicate LiiS from tank G-+ is hazardous tor flash point and benzene. Aliernatives
for disposal of this LHS are still being evaluated by Clean Harbors — proposal from Clean Harbors is
expected week of December 8, 2003.

O’Brien & Gere on-site inspection changed to part-time; therefore, Jack Daly is no longer on-site.
David Haverdink remains as the site manager, with part-time inspection during pertinent events being
performed by Alicia Hirschbuehler.

John Behrens, Clean Harbors Site Superintendent resigned. Toby Viehweg, remains as Site Manager
with site support being provided by Rich Fellores

Approximate LHS removed is 98% of anticipated tank total, excluding tank G-4 (approximately
70,300 gallons) and 0% of drum total; time expended is beyond original schedule. Estimated
completion (excluding tank G-4) is December 19, 2003. Formal notification to USEPA of scheduling
change, per the Order is pending determination of disposal option for LHS in tank G-4.
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2. ANALYTICAL DATA RECEIVED DURING NOVEMBER, 2003
Received analytical data for liquids in tanks 53, 11, 33, 37, 46, 24, G-8, A-1, S-1, S-5, and G-4.
Received analytical data for liquids in drums 8, 9, 34, 35, 37, 123-126, 128, 156, 163-166, 168, 169, 191,
and 217.

3. WORK ANTICIPATED NEXT MONTH

Continue liquids removal in tanks 11, 12, 13, 14, 46, 52, S-5, 53, R-1, G-9, G-5, and G-8.
Determine disposal option for contents of tank G4 and request approval from Group to implement.
Clean remaining tanks after liquids removed.

Remove drums containing LHS.

Please contact me at 248.661.3745, ext. 13 if you have any questions.
Very truly yours,

O’BRIEN & GERE ENGINEERS, INC.

-

(7~
Seott. L. Cormier, P.E.
Senior Managing Engineer

cc: Mr. Tom Tumner, U.S. EPA Associate Regional Counsel, Chicago, IL
Performing Members — RRG Clayton Chemical Site Liquids Group
David Haverdink, P.E. - O’Brien & Gere
Alicia Hirschbueller — O’Brien & Gere
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